
BILLING CODE 6717-01-P
DEPARTMENT OF ENERGY
Federal Energy Regulatory Commission

[Docket No. CP18-46-000]

Adelphia Gateway, LLC; Notice of Request for Extension of Time                           

Take notice that on November 1, 2021, Adelphia Gateway, LLC (Adelphia) 
requested that the Federal Energy Regulatory Commission (Commission) grant an 
extension of time, until June 20, 2023, in order to construct and place into service the 
facilities authorized by the Federal Energy Regulatory Commission in the above-
referenced proceeding into service, in Delaware and Pennsylvania, as authorized as part 
of Adelphia’s Project in the December 20, 2019 Order Issuing Certificate1 (December 20 
Order).  The December 20 Order required Adelphia to complete construction and make 
the facilities available for service within two years of the order date.  

While Adelphia has already constructed a significant number of the Project 
facilities and made substantial progress towards the completion of others, Adelphia states 
that it has been delayed in completing construction due to circumstances outside of its 
control.  Shortly after Adelphia’s receipt of its Certificate Order, Adelphia states that the 
COVID-19 pandemic had immediate and substantial impacts on its ability to timely 
obtain its remaining state environmental permits and progress construction of the 
Adelphia Project.  Adelphia’s requests for notices to proceed with construction were 
directly delayed as a result.  Adelphia also had to cease construction activities on 
numerous occasions as a result of pandemic-related protocols.  Furthermore, Adelphia 
states that the continuing impacts on the supply chain resulting from the COVID-19 
pandemic have caused and continue to cause delays in the procurement and delivery of 
essential equipment and material.  Thus, Adelphia requests an extension to construct and 
place into service the Adelphia Project until June 20, 2023.  

This notice establishes a 15-calendar day intervention and comment period 
deadline.  Any person wishing to comment on Adelphia’s request for an extension of 
time may do so.  No reply comments or answers will be considered.  If you wish to obtain 
legal status by becoming a party to the proceedings for this request, you should, on or 
before the comment date stated below, file a motion to intervene in accordance with the 
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or 
385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).2  

1 Adelphia Gateway, LLC, 169 FERC ¶ 61,220 (2019).  

2 Only motions to intervene from entities that were party to the underlying 
proceeding will be accepted.  Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at 
P 39 (2020). 
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As a matter of practice, the Commission itself generally acts on requests for 
extensions of time to complete construction for Natural Gas Act facilities when such 
requests are contested before order issuance.  For those extension requests that are 
contested,3 the Commission will aim to issue an order acting on the request within 45 
days.4  The Commission will address all arguments relating to whether the applicant has 
demonstrated there is good cause to grant the extension.5  The Commission will not 
consider arguments that re-litigate the issuance of the certificate order, including whether 
the Commission properly found the project to be in the public convenience and necessity 
and whether the Commission’s environmental analysis for the certificate complied with 
the National Environmental Policy Act.6  At the time a pipeline requests an extension of 
time, orders on certificates of public convenience and necessity are final and the 
Commission will not re-litigate their issuance.7  The OEP Director, or his or her designee, 
will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register,
the Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the “eLibrary” link.  Enter the docket number excluding the
last three digits in the docket number field to access the document.  At this time, the
Commission has suspended access to Commission's Public Reference Room, due to the
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease
(COVID-19), issued by the President on March 13, 2020.  For assistance, contact FERC 
at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-
8659.

The Commission strongly encourages electronic filings of comments, protests and 
interventions in lieu of paper using the “eFile” link at http://www.ferc.gov.  Persons 
unable to file electronically may mail similar pleadings to the Federal Energy Regulatory 
Commission, 888 First Street, NE, Washington, DC 20426.  Hand delivered submissions 
in docketed proceedings should be delivered to Health and Human Services, 12225 
Wilkins Avenue, Rockville, Maryland 20852.

3 Contested proceedings are those where an intervenor disputes any material issue 
of the filing.  18 CFR 385.2201(c)(1) (2019).  

4 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).

5 Id. at P 40.

6 Similarly, the Commission will not re-litigate the issuance of an NGA section 3 
authorization, including whether a proposed project is not inconsistent with the public 
interest and whether the Commission’s environmental analysis for the permit order 
complied with NEPA. 

7 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).



Comment Date: 5:00 pm Eastern Time on November 18, 2021.

Dated: November 3, 2021.

Kimberly D. Bose,
Secretary.
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